

Augusta Public Works - Sweeping Schedule 2018



Please note: This is a tentative sweeping schedule. Dates can change due to circumstances beyond our control, such as the cold/rainy weather or unplanned events. Please recheck this schedule a week or so before we are due to be in your area to see if the date has been changed.

To help us in our cleanup efforts, please sweep the winter sand from your sidewalk and driveways into the street (*do not put into one big pile-spread out into a row*) before your area is scheduled to be swept. Thank you for your cooperation.

April 16th to April 27th – Major Arterials (10 days)

Streets included are:

Airport Road	Cony Street	Sewall St (Western to line)
Armory Street	East Chestnut St (Arsenal to Middle)	South Belfast Avenue
Arsenal Street	Eastern Ave (Stone to UCL)	State Street
Bangor Street to RT#3	East Side Circle	Stone Street
Bond Street	Edison Drive	Townsend Road
Bridge Approaches	Hicks Road	Water Street
Bridge Street (State St. east)	Hospital Street	Western Avenue
Capitol Street (State to Armory)	Memorial Bridge	West Side Circle
Chandler Street	Middle St (E. Chestnut to Stone)	Whitten Road (to end of curb)
Civic Center Drive	Mount Vernon Avenue	Winthrop Street
Commercial Street	North Belfast Avenue	Sewall St (Western to line)
Commercial St By-Pass	Northern Ave to Birchview Dr	

April 30th thru May 11th -Westside residential neighborhoods

May 14th thru May 25th- Eastside residential neighborhoods

Please note that the sweeping schedule can get delayed due to rainy weather or equipment breakdowns. Look for updates by checking our Augusta Public Works Facebook or Website postings or call the office @626-2435.

